COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 14/ 2013

ESTI MATE SUMVARY 23:07: 20
CONTI D C18669 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 18669- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 153.0 DAYS TI VE ALLOW 165 WORK DAYS
US 85 BRI DGE REPLACEMENT NORTH PERCENT TI ME: 92.73 ORI G TI VE ALLOW 165 WORK DAYS
PRQJECT NO. FBR0853- 085
US 85 BRI DGE REPLACEMENT NORTH
NAVE OF RQAD: 085L
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
AVERI CAN CI VI L CONSTRUCTORS, | NC. PAY PER OD ENDI NG 11/ 14/ 2013 DATE TI ME STARTED 03/17/2013
4901 S. Wndermere St DATE LET 02/ 07/ 2013 DATE WORK BEGAN
DATE AWARDED 02/ 25/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 05/ 2013 DATE ACCEPTED
Littleton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 03/17/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 4,993, 342. 60 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $  4,588,123.00 NON-PARTI Cl PATI NG 3, 256, 075. 52 994, 240. 51
PERCENT COVPLETE: 65. 21% TOTAL EARNI NGS 3, 256, 075. 52 994, 240. 51
FUNDS AVAI LABLE: $ 1,737,267.08 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 3, 256, 075. 52 994, 240. 51
TOTAL CLAI VB $ 0.00 RETAI NAGE - 68, 821. 85 -6, 366. 80
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,187, 253. 67 987,873.71
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,187, 253. 67 987,873.71
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 987,873.71

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18669

PCN: 18669- BI D
PRQJECT: FBRO853- 085
REF | TEM

NO. NO.

0005 202-00024

0010 202-00035

0015 202-00090

*Renoval of

0020 202-00220

0025 202-00240

*Renoval of

0030 202-00250

*Renoval of

0035 202-00810

*Renoval of

0040 202-01000

*Renoval of

0045 202-01130

*Renoval of

0050 202-04002

0055 203-00060

Enbanknent Materi al

Renoval of Enbankment Protector Type 5

Renoval of Pipe

Del i neat or

Renoval of Asphalt Mat

Asphal t Mat (Pl ani ng)

Pavenent Mar ki ng

G ound Sign

Fence

Quardrail Type 3

G ean Cul vert

(Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

6. 000
EACH
350. 00000
219. 500
LF
20. 00000
29. 000
EACH
7.00000
14, 882. 000
SY
3. 00000
7,738. 000
SY
2.00000
7,004. 000
SF
1. 70000
7.000
EACH
100. 00000
3, 566. 000
LF
1. 00000
4, 739. 000
LF
3. 00000
4.000
EACH
1, 300. 00000
153, 656. 000
(924

4. 85000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

2.000
0. 000
2.000

109. 000
0. 000
109. 000

6. 000
0. 000
6. 000

4,439. 100
0. 000
4,439. 100

0. 000
0. 000
0. 000

7,004. 000
0. 000
7,004. 000

5. 000
0. 000
5. 000

3, 566. 000
0. 000
3, 566. 000

2,362. 000
0. 000
2,362. 000

0. 000
0. 000
0. 000

141, 364. 000
0. 000
141, 364. 000

Page 2
ESTI MATE RUN 11/ 14/ 2013

23:07: 20
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
700. 00
0. 00
2, 180. 00
0. 00
42.00
0. 00
13, 317. 30
0. 00
0. 00
0. 00
11, 906. 80
0. 00
500. 00
0. 00
3, 566. 00
0. 00
7, 086. 00
0. 00
0. 00
0. 00
685, 615. 40



CONTI D C18669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18669- BI D ESTI MATE RUN 11/ 14/ 2013
PRQIECT: FBR0853- 085 ESTI MATE NO 0007 23:07: 20
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0250 B.E. ROADWAY
0060 203-00100 Mick Excavation 100. 000 41. 000
CcY 0. 000 0. 00
13. 00000 41. 000 533. 00
0065 203-01100 Proof Rolling 30. 000 0. 000
HOUR 11. 500 1, 092. 50
95. 00000 11. 500 1, 092. 50
0070 203-01500 Bl adi ng 40. 000 1. 000
HOUR 14. 000 1, 820. 00
130. 00000 15. 000 1, 950. 00
0075 203-01550 Dozi ng 10. 000 2.000
HOUR 0. 000 0. 00
170. 00000 2. 000 340. 00
0080 203-01597 Pot hol i ng 20. 000 3. 000
HOUR 9. 000 1, 260. 00
140. 00000 12. 000 1, 680. 00
0085 208- 00002 Erosion Log (12 Inch) 500. 000 120. 000
LF 0. 000 0. 00
4. 00000 120. 000 480. 00
0090 208-00020 Silt Fence 536. 000 536. 000
LF 0. 000 0. 00
1. 50000 536. 000 804. 00
0095 208-00034 Gravel Bag 600. 000 500. 000
LF 0. 000 0. 00
10. 00000 500. 000 5, 000. 00
0100 208- 00045 Concrete Washout Structure 5. 000 4. 000
EACH 1. 000 300. 00
300. 00000 5. 000 1, 500. 00
0105 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2. 000 2,400. 00
0110 208-00103 Renoval and Di sposal of Sedinent (Labor) 15. 000 6. 000
HOUR 0. 000 0. 00
25. 00000 6. 000 150. 00



CONTI D C18669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18669- Bl D ESTI MATE RUN 11/ 14/ 2013
PRQJECT: FBR0853- 085 ESTI MATE NO 0007 23:07: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 B. E. ROADVWAY
0115 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 20. 000 17.500
HOUR 0. 000 0. 00
50. 00000 17. 500 875. 00
0120 208-00106 Sweepi ng (Sedi nent Renoval) 5. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0125 208-00107 Renoval of Trash 5. 000 2.000
HOUR 0. 000 0. 00
25. 00000 2.000 50. 00
0130 208-00206 Erosi on Control Supervisor 165. 000 107. 000
DAY 25. 000 2,500. 00
100. 00000 132. 000 13, 200. 00
0135 212-00006 Seedi ng (Native) 19. 100 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0140 212-00032 Soi | Conditioning (Special) 19. 100 0. 000
ACRE 0. 000 0. 00
800. 00000 0. 000 0. 00
0145 213-00002 Ml ching (Weed Free Hay) 21. 000 0. 000
ACRE 0. 000 0. 00
550. 00000 0. 000 0. 00
0150 213-00012 Spray-on Ml ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0155 213-00061 Mil ch Tacki fier 4, 200. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00
0160 216-00201 Soi | Retention Bl anket (Straw Coconut) 1, 000. 000 0. 000
SY 0. 000 0. 00
2.70000 0. 000 0. 00
0165 304- 06007 Aggregate Base Course (Cl ass 6) 2, 854. 000 0. 000
cY 1, 763. 000 61, 705. 00
35. 00000 1, 763. 000 61, 705. 00



CONTI D C18669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18669- Bl D ESTI MATE RUN 11/ 14/ 2013
PRQJECT: FBR0853- 085 ESTI MATE NO 0007 23:07: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 B.E ROADWAY
0170 304-09000 Aggr egat e Base Course (Special) 0. 000 0. 000
CcY 0. 000 0. 00
35. 00000 0. 000 0.00
0175 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 100. 000 8. 150
TON 15. 110 1,616. 77
107. 00000 23. 260 2,488. 82
0180 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 4, 086. 000 0. 000
TON 1, 642. 200 131, 376. 00
80. 00000 1, 642. 200 131, 376. 00
0185 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 2, 273. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00
0190 420-00113 Ceotextile (Drainage) (dass 2) 349. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0195 506-00206 Riprap (6 Inch) 3. 000 0. 000
CcY 0. 000 0. 00
90. 00000 0. 000 0. 00
0200 506-00212 Riprap (12 Inch) 187. 000 0. 000
cY 0. 000 0. 00
95. 00000 0. 000 0. 00
0205 601- 03040 *Concrete O ass D (Bridge) 1. 000 0. 000
CcY 0. 000 0. 00
460. 00000 0. 000 0. 00
0210 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 176. 000 56. 000
LF 0. 000 0. 00
60. 00000 56. 000 3, 360. 00
0215 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 72.000 56. 000
LF 0. 000 0. 00
100. 00000 56. 000 5, 600. 00
0220 603-05018 18 I nch Reinforced Concrete End Section 2. 000 2.000
EACH 0. 000 0. 00
565. 00000 2.000 1, 130. 00



CONTI D C18669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18669- Bl D ESTI MATE RUN 11/ 14/ 2013
PRQJECT: FBR0853- 085 ESTI MATE NO 0007 23:07: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 B. E. ROADVWAY
0225 603- 05024 24 Inch Reinforced Concrete End Section 3.000 2.000
EACH 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0230 603-10120 12 Inch Corrugated Steel Pipe 320. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0235 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 313. 000 0. 000
LF 0. 000 0. 00
19. 50000 0. 000 0. 00
0240 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0245 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0250 607-00005 *End Post 4. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0255 607- 00010 *Corner and Line Brace Post 9. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0260 607-01000 *Fence Barbed Wre with Metal Posts 3, 063. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0265 609-60011  *Curb Type 6 (Section M 392. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0270 612-00101 *Del ineator (Drivable Concrete Installation) (Type I) 52. 000 0. 000
EACH 0. 000 0. 00
87. 00000 0. 000 0. 00
0275 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 4. 000 0. 000
EACH 0. 000 0. 00
87. 00000 0. 000 0. 00



CONTI D C18669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18669- BI D ESTI MATE RUN 11/ 14/ 2013
PRQJECT: FBR0853- 085 ESTI MATE NO 0007 23: 07: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0250 B.E ROADWAY
0280 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
87. 00000 0. 000 0.00
0285 614-00011 *Sign Panel (dass I) 36. 000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00
0290 614-00012 *Sign Panel (dass I1) 56. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0295 614-01512 *Steel Sign Support (2-1nch Round) (Post) 20. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0300 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0305 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 60. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0310 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 5. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0315 614-80391  *Rumble Strip (Ginding)(Asphalt) 6, 342. 000 0. 000
LF 0. 000 0. 00
1. 50000 0. 000 0. 00
0320 615- 00030 Enbanknent Protector Type 3 3. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0325 621-00450 *Det our Pavenent 1, 051. 000 0. 000
SY 1, 051. 000 25, 224. 00
24. 00000 1, 051. 000 25, 224.00
0330 625- 00000 *Construction Surveying 1. 000 0.520
LS 0.070 3, 150. 00
45, 000. 00000 0. 590 26, 550. 00



CONTI D C18669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18669- Bl D ESTI MATE RUN 11/ 14/ 2013
PRQJECT: FBR0853- 085 ESTI MATE NO 0007 23:07: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 B. E. ROADVWAY
0335 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 119, 999. 97
299, 999. 93000 1. 000 299, 999. 93
0340 627-00005 *Epoxy Pavement Mar ki ng 67. 000 0. 000
GAL 0. 000 0. 00
140. 00000 0. 000 0. 00
0345 627-00011 *Pavenent Marking Paint (Waterborne) 178. 000 66. 000
GAL 0. 000 0. 00
45. 00000 66. 000 2,970. 00
0350 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 54. 000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0355 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 70. 000 0. 000
Li ne
) SF 0. 000 0. 00
24. 00000 0. 000 0. 00
0360 629-01031 *Survey Monument (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0365 630-00000  *Fl aggi ng 1, 600. 000 814. 750
HOUR 545. 000 14, 170. 00
26. 00000 1, 359. 750 35, 353. 50
0370 630- 00007 *Traffic Control Inspection 150. 000 115. 000
DAY 8. 000 2,240. 00
280. 00000 123. 000 34, 440. 00
0375 630-00012 *Traffic Control Managenent 90. 000 43. 000
DAY 27.000 10, 260. 00
380. 00000 70. 000 26, 600. 00
0380 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0385 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00



CONTI D C18669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18669- BI D ESTI MATE RUN 11/ 14/ 2013
PRQJECT: FBR0853- 085 ESTI MATE NO 0007 23:07: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 B. E. ROADVWAY
0390 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0395 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 3. 000
EACH 0. 000 0. 00
22. 00000 3. 000 66. 00
0400 630- 80342 *Construction Traffic Sign (Panel Size B) 22.000 8. 000
EACH 0. 000 0. 00
22. 00000 8. 000 176. 00
0405 630-80343 *Construction Traffic Sign (Panel Size C 14. 000 7.000
EACH 0. 000 0. 00
22. 00000 7.000 154. 00
0410 630-80344 *Construction Traffic Sign (Special) 50. 000 25. 000
SF 0. 000 0. 00
13. 00000 25. 000 325. 00
0415 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0420 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0425 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 21.000
EACH 0. 000 0. 00
22. 00000 21.000 462. 00
0430 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0435 630-80370 Concrete Barrier (Tenporary) 948. 000 474. 000
LF 0. 000 0. 00
22. 00000 474. 000 10, 428. 00
0440 630-80380 *Traffic Cone 100. 000 40. 500
EACH 0. 000 0. 00
1. 00000 40. 500 40. 50



CONTI D C18669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18669- Bl D ESTI MATE RUN 11/ 14/ 2013
PRQIECT: FBR0853- 085 ESTI MATE NO 0007 23:07: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 B. E. ROADVWAY
0445 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2. 000 1.000
(Tenporary)
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0450 630- 85040 *] npact Attenuator (Truck Munted Attenuator) 2. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0455 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70023 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0476 700- 70021 F/ A On- The-Job Trai nee 1, 429. 000 1,283.500
HOUR 0. 000 0. 00
2. 00000 1, 283. 500 2,567.00
0480 700- 70025 F/' A Quality Incentive Paynent 32, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70034 F/A (FO line | owered by Sprint) 76, 000. 000 76, 000. 000
FA 0. 000 0. 00
1. 00000 76, 000. 000 76, 000. 00
0490 700- 70040 F/ A Railroad (R ght of Entry) 550. 000 550. 000
FA 0. 000 0. 00
1. 00000 550. 000 550. 00



CONTI D C18669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18669- Bl D ESTI MATE RUN 11/ 14/ 2013
PRQJECT: FBR0853- 085 ESTI MATE NO 0007 23:07: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 B. E. ROADVWAY
0495 700- 70042 F/ A Railroad Fl aggi ng 160, 000. 000 79, 083. 950
FA 24, 684. 020 24,684.02
1. 00000 103, 767. 970 103, 767. 97
0500 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 900- 00006 Added Item (Dol lar)/ Repair Bridge Deck (SCO 005) 4, 000. 000 1, 600. 250
DOL 0. 000 0. 00
1. 00000 1, 600. 250 1, 600. 25
0675 700- 70034 F/ A Railroad Plan Review MR 1, 456. 800 1, 456. 800
F A 0. 000 0. 00
1. 00000 1, 456. 800 1, 456. 80
CAT 0250 CURRENT AMI $ 2,668, 786.63 % 401, 398.26$ 1,615, 358.77
CAT NOO350 B.E. STRUCTURES
0505 202- 00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
45, 000. 00000 0. 000 0. 00
0510 206-00000  Structure Excavation 1, 379. 000 526. 000
CY 0. 000 0. 00
15. 00000 526. 000 7,890. 00
0515 206- 00100 Structure Backfill (dass 1) 3,178. 000 0. 000
cY 1, 050. 000 31, 500. 00
30. 00000 1, 050. 000 31, 500. 00
0520 206- 00200 Structure Backfill (dass 2) 420. 000 222.000
CY 0. 000 0. 00
15. 00000 222.000 3, 330. 00
0525 206- 00360 Mechani cal Rei nforcenent of Soil 2, 858. 000 0. 000
cY 1, 018. 000 12, 216. 00
12. 00000 1, 018. 000 12, 216. 00
0530 206-01781 Shoring (Area 1) 1. 000 0. 500
LS 0. 000 0. 00
5, 600. 00000 0. 500 2,800. 00



CONTI D C18669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18669- BI D ESTI MATE RUN 11/ 14/ 2013
PRQIECT: FBRO853- 085 ESTI MATE NO 0007 23:07: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO350 B.E. STRUCTURES

0535 206-01782 Shoring (Area 2) 1. 000 0. 500
LS 0. 000 0. 00
5, 600. 00000 0. 500 2,800. 00
0540 206-01783 Shoring (Area 3) 1. 000 0. 500
LS 0. 000 0. 00
5, 600. 00000 0. 500 2,800. 00
0545 206-01784 Shoring (Area 4) 1. 000 0. 500
LS 0. 000 0. 00
5, 600. 00000 0. 500 2,800. 00
0550 403-34751  *Hot Mx Asphalt (G ading SX) (75) (PG 64-28) 364. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00
0555 502-00460 Pile Tip 30. 000 30. 000
EACH 0. 000 0. 00
150. 00000 30. 000 4,500. 00
0560 502-11489 *Steel Piling (HP 14x89) 1, 626. 000 1, 626. 000
LF 0. 000 0. 00
55. 00000 1, 626. 000 89, 430. 00
0565 503-00048 *Drilled Caisson (48 Inch) 508. 000 508. 000
LF 0. 000 0. 00
250. 00000 508. 000 127, 000. 00
0570 504-05000 Wre Mesh Facing 2,106. 000 0. 000
SF 869. 000 8, 690. 00
10. 00000 869. 000 8, 690. 00
0575 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 417.000 0. 000
cY 0. 000 0. 00
355. 00000 0. 000 0. 00
0580 515-00120 *Wat er proof i ng (Menbr ane) 2, 209. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0585 518-01004 Bri dge Expansion Device (0-4 Inch) 80. 000 0. 000
LF 0. 000 0. 00

240. 00000 0. 000 0. 00



CONTI D C18669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18669- BI D ESTI MATE RUN 11/ 14/ 2013
PRQIECT: FBRO853- 085 ESTI MATE NO 0007 23:07: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO350 B.E. STRUCTURES

0590 601- 03040 *Concrete O ass D (Bridge) 1, 598. 000 566. 500
cY 845. 500 388, 930. 00
460. 00000 1, 412. 000 649, 520. 00
0595 602- 00000 *Rei nf orcing Steel 96, 643. 000 47, 290. 000
LB 3, 433. 000 2,231.45
0. 65000 50, 723. 000 32, 969. 95
0600 602-00020 *Rei nforcing Steel (Epoxy Coated) 310, 962. 000 99, 150. 000
LB 211, 680. 000 150, 292. 80
0. 71000 310, 830. 000 220, 689. 30
0605 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 34. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0610 603-10300 *30 Inch Corrugated Steel Pipe 300. 000 300. 000
LF 0. 000 0. 00
90. 00000 300. 000 27, 000. 00
0615 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0620 606-11032  *Bridge Rail Type 10M (Special) 1, 008. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0625 607-53005 *Fence Chain Link (Special) 776. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0630 613-00200 *2 Inch Electrical Conduit 1, 056. 000 0. 000
LF 790. 000 3, 950. 00
5. 00000 790. 000 3, 950. 00
0635 618-00163 *Prestressed Concrete | (BT63) 2,323.000 2, 323. 000
LF 0. 000 0. 00
170. 00000 2,323.000 394, 910. 00
0635 MATERI AL ALLOMNCE Prestressed Concrete G rders 0. 000
LF 0. 000 0.00

118. 65000 0. 000 0. 00



CONTI D C18669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 18669- BI D ESTI MATE RUN 11/ 14/ 2013
PRQIECT: FBRO853- 085 ESTI MATE NO 0007 23:07: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO350 B.E. STRUCTURES

0665 900- 00006 Added Item (Dol lar)/ Price Reduction Concrete 0. 000 -7,118.500
DOL -4,968. 000 -4,968. 00
1. 00000 -12, 086. 500 -12, 086. 50
0670 900-00012 Added Item (Foot)/ Added Item (Foot)/Pile Cut-Ofs 7.000 7.000
LF 0. 000 0. 00
44. 00000 7.000 308. 00

CAT 0350 CURRENT AMI  $ 2,295, 855.97 $ 592,842.25% 1,613,016.75
CAT NO0450 B.E. CONSTRUCTI ON ENG NEERI NG

0640 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 700. 00000 1. 000 11, 700. 00
0645 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 800. 00000 1. 000 13, 800. 00
0650 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200. 00
0655 700- 70230 F/ A Communi cation Lines (Long Distance) 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0450 CURRENT AMI $ 28,700.00 $ 0.00% 27,700. 00

PRQJIECT TOTAL CURRENT AMI $ 4,993,342.60 $ 994, 240.51$ 3,256, 075.52



